
  

Progress Report: July 1, 2018 to September 30, 2018 

Vietnam: Environmental Remediation of 

Dioxin Contamination at Danang Airport 

Loading site office trailers onto trucks for removal from the project site. (Photo: CDM Smith) 

USAID, ADAFC, and Army Division 372 meeting to hand over 
EVSA property.  (Photo: CDM Smith) 

USAID and USAID contractors discussing lessons 
learned from the project.  (Photo: CDM Smith) 

The United States Agency for International Development (USAID) and the 
Government of Vietnam continued implementing the Environmental 
Remediation of Dioxin Contamination at Danang Airport Project, launched in 
August 2012. 

REMEDIATION PROGRESS 

USAID handed over 
the Excess Volume 
Stockpile Area 
(EVSA) property to 
the Air Defense Air 
Force Command 
(ADAFC) in late July 
2018. This area will 
now be monitored and 
maintained by Army 
Division 372.  

 

USAID kicked off an 
external evaluation of the 
project during a June 2018 
lessons learned workshop. 
The external evaluation 
team completed their work 
this quarter, including  
reviewing project 
documents and interviewing 
USAID contractors and 
Vietnamese counterparts. 
The team found that the 

project was cost effective and met its remediation goals. In addition, they 
also offered recommendations for enhanced future U.S.-Vietnam 
collaboration at Bien Hoa Airbase. To see the final evaluation report, visit: 
https://go.usa.gov/xPFE9. 

During this final stage of project implementation, USAID contractors 
continued demolishing and removing elements of the treatment system and 
site facilites from the project site after testing for the presence of residual 
dioxin. 

For more information: 

https://www.usaid.gov/vietnam/environmental
-remediation  
USAID Environment and Social Development 
Office, Hanoi, Vietnam 
Phone: (84-4) 3850 5000 ext. 2222 

SITE RESTORATION 
USAID contractors continued site 
restoration activities in preparation for 
handing back the project site to Ministry of 
National Defense and Danang Airport 
authorities.  

Site restoration activites include 
processing and relocating reusable 
concrete to an easily accessible area for 
Danang Airport to use in their future 
construction activities. 

 
Processing concrete using a crusher 

(Photo: CDM Smith) 

In addition, USAID contractors are testing 
some of the materials used during 
remediation for Danang Airport to use in 
the future, including testing the 
geotechnical properties of treated soil 
mixed with light weight concrete.  

 

 
Mixing, compacting, and testing geotechnical 

properties of treated soil and light weight concrete. 
(Photo: CDM Smith) 
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Báo cáo Tiến độ: 1 tháng 7 năm 2018 đến 30 tháng 9 năm 2018 

Việt Nam: Xử lý Môi trường Ô nhiễm 

Dioxin tại Sân bay Đà Nẵng 

USAID, ADAFC, và Sư đoàn 372 họp bàn giao khu vực EVSA.        
 (Ảnh: CDM Smith) 

USAID và các nhà thầu thảo luận về những bài học kinh 
nghiệm rút ra từ dự án (Photo: CDM Smith) 

Vận chuyển các phòng làm việc di động ra khỏi công trường bằng xe tải. (Ảnh: CDM Smith) 

Cơ quan Phát triển Quốc tế Hoa Kỳ (USAID) cùng Chính phủ Việt Nam tiếp 
tục thực hiện Dự án Xử lý Môi trường Ô nhiễm Dioxin tại Sân bay Đà Nẵng 
sau khi dự án được khởi động vào tháng 8/2012. 

TIẾN ĐỘ XỬ LÝ 

USAID đã bàn giao 
Khu vực lưu giữ thể 
tích dôi dư (EVSA) 
cho Quân chủng 
Phòng không – Không 
quân vào cuối tháng 
7/2018. Khu vực này 
sẽ được Sư đoàn 372 
giám sát và duy trì.  

 
 

Tháng 6/2018, USAID khởi 
động việc đánh giá độc lập 
dự án tại một hội thảo chia 
sẻ kinh nghiệm. Nhóm đánh 
giá độc lập đã hoàn tất công 
việc trong quý này, bao gồm 
rà soát, đánh giá tài liệu dự 
án và phỏng vấn các nhà 
thầu của USAID và các đối 
tác phía Việt Nam. Theo 
phát hiện của nhóm đánh 

giá, dự án được thực hiện có hiệu quả và tiết kiệm chi phí, đạt được những 
mục tiêu xử lý đã đề ra. Ngoài ra, nhóm đánh giá cũng đưa ra những 
khuyến nghị nhằm tăng cường hơn nữa quan hệ hợp tác Việt Nam-Hoa Kỳ 
trong dự án Sân bay Biên Hòa. Để xem báo cáo đầy đủ, truy cập: 
https://go.usa.gov/xPFE9. 

Trong giai đoạn cuối thực hiện dự án, các nhà thầu của USAID tiếp tục tháo 
dỡ và di chuyển các phần của hệ thống xử lý và các trang thiết bị từ công 
trường dự án sau khi đã tiến hành kiểm tra lượng dioxin tồn dư.  

 

HOÀN TRẢ HIỆN TRƯỜNG 
Các nhà thầu của USAID tiếp tục hoạt 
động hoàn trả hiện trường để chuẩn bị bàn 
giao công trường dự án cho Bộ Quốc 
phòng và ban quản lý Sân bay Đà Nẵng.   

Các hoạt động hoàn trả hiện trường bao 
gồm xử lý và vận chuyển bê tông có thể tái 
sử dụng ra một khu vực dễ tiếp cận thuộc 
Sân bay Đà Nẵng để phục vụ các hoạt 
động xây dựng trong tương lai.  

 
Xử lý bê tông bằng máy nghiền 

(Ảnh: CDM Smith) 

Ngoài ra, các nhà thầu của USAID đang 
tiến hành kiểm tra một số vật liệu đã sử 
dụng trong quá trình xử lý tại Sân bay Đà 
Nẵng để sử dụng trong tương lai, bao gồm 
kiểm tra đặc tính địa kỹ thuật của đất đã 
qua xử lý khi trộn với bê tông khối lượng 
nhẹ.  

 

 
Trộn, nén và kiểm tra các đặc tính địa kỹ thuật của 

đất đã qua xử lý khi trộn với bê tông khối lượng nhẹ. 
(Ảnh: CDM Smith) 

 

Để biết thêm thông tin, truy cập: 

https://www.usaid.gov/vietnam/environmental-
remediation  
Phòng Môi trường và Phát triển Xã hội, 
USAID, Hà Nội, Việt Nam 
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http://www.usaid.gov/vietnam/environmental-remediation
http://www.usaid.gov/vietnam/environmental-remediation

